

## Appendix 2

### Objectives and targets of the School Travel Plan

1. To increase the number of children walking to school to 50% from 46% by April 2007 and to 55% by Summer 2008

Action	Timescale/ Completion Date	Person Responsible	Success Criteria	Funding Implications
Set up a walking bus	Summer 07	Lisa B	Sufficient Parent volunteers are found - CRB checks	Awaiting grant application
Provide reflective jackets	Summer 07			
Contact White Hart pub requesting use of car park as a stop for the walking bus	Dec 06	Lisa B	Agreement from Landlord – <b>now agreed</b>	
Review parents	Jan 07		Sufficient interested parents - <b>Yes</b>	
Risk assessment of walking bus route	Mar 07	Lisa B	Route passed ? – <b>Awaiting results</b>	£500 cost
Open path behind school and create rear entrance at Atworth base	Possible future action			

2. To provide a waiting area for parents at pick-up time

Action	Timescale/ Completion Date	Person Responsible	Success Criteria	Funding Implications
Construct a covered waiting/play area	Sept 07	Nick Y	Suitable site, finance agreed for build, planning implications	

3. Create a safer environment outside the school for pedestrians at the Atworth site

Action	Timescale/ Completion Date	Person Responsible	Success Criteria	Funding Implications
Reduce speed limits to 20mph on the Bradford road	Summer 08	Charles B	Agreement of Parish Council to support. WCC approve	yes
Red hatching outside school to stop parking	Summer 08	Charles B		
One way single track enforcement outside school	Summer 08	Charles B	Parish council to make application Jan 07	
Provide a pedestrian crossing across the A365	Summer 08	Charles B		
To liaise with road safety officers to provide road safety awareness	Spring 2007	SMT		Curriculum budget

4. Generally increase awareness in the villages of the Schools plights

Action	Timescale/ Completion Date	Person Responsible	Success Criteria	Funding Implications
Letter from Parish council to village magazine detailing the results from the travel plan survey	Dec 06	Charles B	Letter published - <b>done</b>	none
Invite general public to parish council meeting where travel plan will appear on the agenda – travel plan team to attend the next meeting in Jan 07	Dec 06	Charles B	Increased attendance at meeting – <b>meeting held Jan 07 travel plan discussed</b>	none
Travel plan to be linked in parish council website	May 07	Charles B		
Travel plan to be publicised to all parents	Apr 07	Nick Y	Travel Plan approved	

5. Increase involvement in the travel plan within the school

Action	Timescale/ Completion Date	Person Responsible	Success Criteria	Funding Implications
Involve the school council in future travel plan meetings	Spring 2007	Maria Louise	Raised awareness of travel issues/safety	
To plan for road safety training/awareness sessions linked to curriculum topics	Spring 2007	SMT	Evidence in teachers planning	
Children to discuss issues through school council	October 2006	Mrs Pugh, Mrs Wiltshire and school council		
Travel plan related activities in the classroom	Dec 2006	All teachers	All children aware and actively taking part	
Invite School council to travel plan meetings	Mar 2007	Maria G	Pupils active in decision making	

6. To improve safety for pupils cycling to school

Action	Timescale/ Completion Date	Person Responsible	Success Criteria	Funding Implications
To restart cycling proficiency with pupil's age 10 upwards	Start sessions at least once a term from April 2007	Class teacher and support staff, Diane Sullivan	Pupils pass cycling proficiency test	

6. Improve Parking and Parking Habits at the school and reduce to zero by summer 2008

<b>Action</b>	<b>Timescale/Completion Date</b>	<b>Person Responsible</b>	<b>Success Criteria</b>	<b>Funding implications</b>
Send out letter to all parents explaining dangers of bad parking	Mar 2007	PTA	Reduced bad parking	
Place 'parking information ticket' on car windows of badly parked cars	May 2007	PTA	Further reduce bad parking	
Yellow lines or zig zags outside school	Summer 2008	Charles B	Stop all bad parking outside the school	